

LINKIN PARK - LABOR CALLS

Madrid, España

Updated on June 9 = Added Forks + Drivers
 Stadium Team ETA days prior
 Tour ETA 1:00 PM
 Universal Truck ETA 1:00 PM
 Stadium Truck ETA day prior

DAY	DAY 1 - Load In 22-Jun			DAY 2 - Show Day 1 23-Jun			DAY 3 - Show Day 2 24-Jun		
	Chalk day prior	Rigging 9:00	Load in 11:00	Load in 2 13:00	Prep 10:00	Show 20:00	Prep 12:00	Show 19:00	Load Out 23:00
LOADERS		4	8						16
FORKS		2	3		1				8
HANDS /PUSHER / TRUSS		10	6		8	8	4	8	14
CARPS				6					6
VIDEO			18						18
LIGHTS			12						18
AUDIO			14						14
SFX				6					6
PROPS/BACKLINE									
SPOT OPS									
DRESSINGROOMS									
POWER HANDS			2						2
ELECTRICIAN		1			1		1		1
TOTAL STAGEHANDS	0	17	63	12	9	8	4	8	103

RIGGING To be confirmed during rigging advance

Up Riggers	12				4				12
Down Riggers	6				2				6

PLANT SPECIFICATION (forks, boom lifts, cranes, et.)

Type	Qty	Detail	Notes
Load in			
Forklift 3.5k	3	3.5k	short forks (1.2m)
Forklift 5k	2	5k	Native long forks (1.8m) NOT blade extensions
Load Out			
Forklift 3.5k	6	3.5k	Short forks (1.2m)
Forklift 5k	2	5k	Native long forks (1.8m) NOT blade extensions